

Solano County Avatar Implementation Phases

Phase 1 (10 months)

1/1/2012 – 10/31/2012

RADPlus User licenses

Cache Data Base licenses

**Avatar CalPM - Admissions,
Discharges, Transfers, Billing,
limited scheduling**

Clinician Workstation – progress
notes

Avatar MSO Managed
Care/Access and Substance
Abuse

Avatar GLI (Financial)

Data Warehouse Middleware

Avatar Identity Manager

Phase 2 (6 months)

11/1/2012 – 4/30/2013

Clinician Workstation –
Assessments, Treatment Plans

Addiction Severity Index

Avatar CalPM - Full Scheduling

Order Connect –Labs

Medication Management (E-
prescribing)

Point-of-Service Document
Imaging and Scanning

Electronic Signatures

Mobile Connect

Phase 3 (5 months)

5/1/2013 – 9/30/2013

Care Connect (HIE)

Consumer Connect

Hardware dedicated to
Consumer Connect

Other System Interfaces