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	April 11 – May 6
	Work groups complete project recommendations

	May 7
	Work groups submit revised project

	May 9
	Final Stakeholders Meeting

	May 12 – May 23
	Consultants draft PEI Plan in consultation with work group leaders & H&SS

	June 7 - 11
	H&SS final review and approval plan

	June 13
	Beginning of 30 day public review comment period

	June/July (TBD)
	MHB reviews and approves plan

	July 14 (Proposed)
	MHB public hearing on plan

	July 15 -18
	Consultants, H&SS review and respond to public comments

	July 21
	Final plan submitted to DMH



